

The different types of deliverables

Deliverables management

- Introduction
- Deliverables management levels
- **The different types of deliverables**
- Creating deliverables
- Copy and/or update a deliverable
- Customizing deliverables
- Managing statuses
- Clipping drawings in deliverables

The deliverable management interface allows you to prepare all your boards: phasing books or sequential boards.

- **The phasing book** is created using the summary tasks structure of your project. The phasing book allows you to have a Stage / Stage vision of your project. Very often the phases are defined by significant changes in rights-of-way or modifications in traffic patterns (tipping, deviation, alternating...), in other words when the impacts of the work change.
- **Sequential books** are a temporal reading of your project. These boards make it possible to monitor the execution of all or part of the project on regular intervals of time: every hour, every day, every week...

The screenshot displays the Phase Manager software interface. On the left, a vertical toolbar contains icons for home, edit, view, print, and other functions. The main window is titled "Deliverables" and features a table with columns for "Name" and "Order". The "Name" column contains "Programme Hebdo" and "Phasage", with "Phasage" highlighted by a green box. To the right of the table, there are settings for "Zones color" (Task field, Style par déf...), "Page format" (Page layout, Gabarit par ...), "Page size" (A3), and "Orientation Margin (Le) Portait". Below these settings, a calendar for the year 2020 is visible, showing months from January to April. A legend on the left side of the map area lists various construction tasks with corresponding color-coded boxes: Assainissement (blue), Travaux préparatoires (orange), Signalisation (yellow), Installation (red), Démolition B & T (green), Pose des bordures (brown), Structure de chaussée (grey), and Enrobés (black). The main map area shows a site plan with a yellow excavator icon and a red and white striped barrier. At the bottom, a Gantt chart displays a project schedule with various tasks and their durations.