

Creating deliverables

Gestion des livrables

- [Introduction](#)
- [Deliverables management levels](#)
- [The different types of deliverables](#)
- **[Creating deliverables](#)**
- [Copy and/or update a deliverable](#)
- [Customizing deliverables](#)
- [Managing statuses](#)
- [Clipping drawings in deliverables](#)

To create a deliverable:

1. go to the Deliverables interface



2. then click on the  **Add** button located at the bottom of the left panel

Depending on the case, set the parameters as follows:

Phasing book

- 1) choose the sub-project
- 2) select the summary tasks corresponding to the considered phases of your project
- 3) choose a drawing and a layout
- 4) choose a label model and specify if needed the color and link style of labels
- 5) replace if needed the drawing used, board by board
- 6) click on "Add"

Create a phasing

Subproject

Name	
Sous-projet par défaut	☒ 1

Phases

Name	
▼ Sous-projet par défaut (P...	☐
■ Phase 1 : 1/2 ROUNDAB...	☒ 2
■ Phase 2 : 1/4 ROUNDAB...	☒
■ Phase 3 : 1/4 ROUNDAB...	☒
■ Phase 3b : ROUNDABO...	☒
■ Phase 4 : Road - North ...	☒
■ Phase 5 : Road - South ...	☒

Create pages

Start of ph... 4/17/2019 8 : 0

End of phase 12/11/2020 15 : 0

Every 1 DAYS

Drawing

Drawing Final situation- 3

Page layout Gabarit par défaut

Label links

Labels Etiquette par défaut 4

Color Black

Size 1 Dashed line

Name	Start date	End date	Drawing
Phase 1 : 1/2 ROUNDABOUT North	4/17/2019	12/11/2020	Final situation-
Phase 2 : 1/4 ROUNDABOUT East	6/26/2019	7/23/2019	Final situation-
Phase 3 : 1/4 ROUNDABOUT West	7/24/2019	9/6/2019	Final situation-
Phase 3b : ROUNDABOUT Central Platform	8/26/2019	8/30/2019	Final situation- 5
Phase 4 : Road - North Lane	9/20/2019	11/21/2019	Final situation-
Phase 5 : Road - South Lane	11/22/2019	1/29/2020	Final situation-
Phase 6 : Final Paving	2/10/2020	2/21/2020	Final situation-

6

Replace
Add
Delete

7 New notebook Update

- 7) "OK" : will create the phasing book.

Sequential books

Here for example, we're going to create a sequential book that will display week by week details of phase 2 of our project.

First specify the sub-project, choose the phase to be detailed, then click on "Add". That way you will be able to visualize the start and end dates of the phase :

Création d'un carnet de

Sous-projet

Nom	
Sous-projet par défaut	☒

Phases

Nom	
▼ Sous-projet par défaut (P...	
■ Phase 1 : 1/2 Giratoire ...	☐
■ Phase 2 : 1/4 Giratoire E...	☒
■ Phase 3 : 1/4 Giratoire ...	☐
■ Phase 3b : Aménageme...	☐
■ Phase 4 : Chaussée Nor...	☐
■ Phase 5 : Chaussée Sud ...	☐

Fond de plans

Début de plan final- ▼

Fin de phase par défaut ▼

Multiple ☐

Étiquettes Liens

Étiquette par défaut ▼

Couleur ▼

☐ Pointillés

Nom	Début	
Phase 2 : 1/4 Giratoire Est	26/06/2019 08:00	23/07/2019 16:00

Remplacer
Ajouter

Then configure the window as follow:

- 1) choose the sub-project
- 2) tick the "Générer les planches" button, set the previously shown start and end dates of the phase, then tick the "Multiple" checkbox and set the time setp to 1 week
- 3) choose the drawing and the layout that will be used in your book
- 4) choose a lable model and specify if needed the color and link style of the labels links
- 5) click on "Replace"
- 6) for each board, adjust if needed the drawing

Création d'un carnet de phasage

Sous-projet

Nom	
Sous-projet par défaut	☒ 1

Phases

Nom	
Sous-projet par défaut (P...	☐
Phase 1 : 1/2 Giratoire ...	☐
Phase 2 : 1/4 Giratoire É...	☒
Phase 3 : 1/4 Giratoire ...	☐
Phase 3b : Aménageme...	☐
Phase 4 : Chaussée Nor...	☐
Phase 5 : Chaussée Sud ...	☐

Générer les planches

Début de p... 26/06/2019 8 : 0

Fin de phase 23/07/2019 15 : 0

Multiple ☒ 1 SEMAINES 2

Fond de plans

Fond de plan Plan final-

Gabarit 3 Gabarit par défaut

Etiquettes Liens

Étiquettes Étiquette par défaut

Couleur Noir

Taille 4 1 Pointillés

Nom	Début	Fin	Plan
Semaine du 17-04-19	17/04/2019 08:00	24/04/2019 08:00	Plan final-
Semaine du 24-04-19	24/04/2019 08:00	01/05/2019 08:00	Plan final-
Semaine du 01-05-19	01/05/2019 08:00	08/05/2019 08:00	Plan final-
Semaine du 08-05-19	08/05/2019 08:00	15/05/2019 08:00 6	Plan final-
Semaine du 15-05-19	15/05/2019 08:00	22/05/2019 08:00	Plan final-
Semaine du 22-05-19	22/05/2019 08:00	29/05/2019 08:00	Plan final-
Semaine du 29-05-19	29/05/2019 08:00	05/06/2019 08:00	Plan final-
Semaine du 05-06-19	05/06/2019 08:00	12/06/2019 08:00	Plan final-
Semaine du 12-06-19	12/06/2019 08:00	19/06/2019 08:00	Plan final-
Semaine du 19-06-19	19/06/2019 08:00	26/06/2019 08:00	Plan final-
Semaine du 26-06-19	26/06/2019 08:00	03/07/2019 08:00	Plan final-
Semaine du 03-07-19	03/07/2019 08:00	10/07/2019 08:00	Plan final-

7 OK Annuler

5 Remplacer
Ajouter
Supprimer

- 7) "OK" : will create the book.

Optionnellement :

It is possible to add different sequences one after the other. To do this, proceed as above, but before clicking "Apply", choose new parameters and click "Add". When everything is added, click "Apply".

For example below, 4 monthly pages were first created (from 2019/01/01 to 2019/05/01), then 7 daily pages were added:

Création d'un carnet de phasage

Phasage

Nom

Type Sequentiel

Fond de plans

Fond de plan Carte-Zone ...

Gabarit Gabarit par déf...

Etiquettes Liens

Etiquet... Etiquette simple

Couleur ■ Noir

Taille 1 ☐ Pointillés

Générer les planches

Début d... 01/05/2019 8 : 0

Fin de p... 07/05/2019 11 : 0

Multiple ☒ 1 JOURS

Nom	Début	Fin	Plan
Mois du 01-02-19	01/02/2019 08:00	01/03/2019 08:00	Cartoucherie TOULOUSE-
Mois du 01-03-19	01/03/2019 08:00	01/04/2019 08:00	Cartoucherie TOULOUSE-
Mois du 01-04-19	01/04/2019 08:00	01/05/2019 08:00	Cartoucherie TOULOUSE-Z...
Journée du 01-05-19	01/05/2019 08:00	02/05/2019 08:00	Carte-Zone de travaux
Journée du 02-05-19	02/05/2019 08:00	03/05/2019 08:00	Carte-Zone de travaux
Journée du 03-05-19	03/05/2019 08:00	04/05/2019 08:00	Carte-Zone de travaux
Journée du 04-05-19	04/05/2019 08:00	05/05/2019 08:00	Carte-Zone de travaux
Journée du 05-05-19	05/05/2019 08:00	06/05/2019 08:00	Carte-Zone de travaux
Journée du 06-05-19	06/05/2019 08:00	07/05/2019 08:00	Carte-Zone de travaux
Journée du 07-05-19	07/05/2019 08:00	08/05/2019 08:00	Carte-Zone de travaux

Remplacer
Ajouter
Supprimer

Annuler
Appliquer

Notes :

- To delete a page: highlight it and click on "Delete".
- The position of the pages can be changed using the drag&drop