

Creating deliverables

Gestion des livrables

- Introduction
- Deliverables management levels
- The different types of deliverables
- **Creating deliverables**
- Copy and/or update a deliverable
- Customizing deliverables
- Managing statuses
- Clipping drawings in deliverables

To create a deliverable:




1. go to the Deliverables interface
2. then click on the  button located at the bottom of the left panel

Depending on the case, set the parameters as follows:

Phasing book

- 1) choose the sub-project
- 2) select the summary tasks corresponding to the considerer phases of your project
- 3) choose a drawing and a layout
- 4) choose a label model and specify if needed the color and link style of labels
- 5) replace if needed the drawing used, board by board
- 6) click on “Add”



Create a phasing

Name	Start date	End date	Drawing
Phase 1 : 1/2 ROUNDABOUT North	4/17/2019	12/11/2020	Final situation-
Phase 2 : 1/4 ROUNDABOUT East	6/26/2019	7/23/2019	Final situation-
Phase 3 : 1/4 ROUNDABOUT West	7/24/2019	9/6/2019	Final situation-
Phase 3b : ROUNDABOUT Central Platform	8/26/2019	8/30/2019	Final situation-
Phase 4 : Road - North Lane	9/20/2019	11/21/2019	Final situation-
Phase 5 : Road - South Lane	11/22/2019	1/29/2020	Final situation-
Phase 6 : Final Paving	2/10/2020	2/21/2020	Final situation-

- 7) “OK” : will create the phasing book.

Sequential books

Here for example, we're going to create a sequential book that will display week by week details of phase 2 of our project.

First specify the sub-project, choose the phase to be detailed, then click on “Add”. That way you will be able to visualize the start and end dates of the phase :

Création d'un carnet de p

Sous-projet		Phases		Fond de plans
Nom		Nom		Début de plan final -
Sous-projet par défaut	<input checked="" type="checkbox"/>	Sous-projet par défaut (P...)	<input type="checkbox"/>	Fin de phase par défaut
		Phase 1 : 1/2 Giratoire ...	<input type="checkbox"/>	Multiples
		Phase 2 : 1/4 Giratoire E... (checked)	<input checked="" type="checkbox"/>	Etiquettes Liens
		Phase 3 : 1/4 Giratoire ...	<input type="checkbox"/>	Jetée par défaut
		Phase 3b : Aménageme...	<input type="checkbox"/>	Bois
		Phase 4 : Chaussée Nor...	<input type="checkbox"/>	
		Phase 5 : Chaussée Sud ...	<input type="checkbox"/>	

Fond de plans

Début de plan final -

Fin de phase par défaut

Multiples

Etiquettes Liens

Jetée par défaut

Bois

Pointillés

Remplacer

Ajouter

Then configure the window as follow:

- 1) choose the sub-project
 - 2) tick the “Générer les planches” button, set the previously shown start and end dates of the phase, then tick the “Multiple” checkbox and set the time step to 1 week
 - 3) choose the drawing and the layout that will be used in your book
 - 4) choose a label model and specify if needed the color and link style of the labels links
 - 5) click on “Replace”
 - 6) for each board, adjust if needed the drawing

Création d'un carnet de phasage

Sous-projet <table border="1" style="width: 100%; border-collapse: collapse;"> <tr> <th style="width: 10%;">Nom</th> </tr> <tr> <td>Sous-projet par défaut <input checked="" type="checkbox"/> 1</td> </tr> </table>	Nom	Sous-projet par défaut <input checked="" type="checkbox"/> 1	Phases <table border="1" style="width: 100%; border-collapse: collapse;"> <tr> <th style="width: 10%;">Nom</th> </tr> <tr> <td>Sous-projet par défaut (P...)</td> </tr> <tr> <td>Phase 1 : 1/2 Giratoire ...</td> </tr> <tr> <td>Phase 2 : 1/4 Giratoire ...</td> </tr> <tr> <td>Phase 3 : 1/4 Giratoire ...</td> </tr> <tr> <td>Phase 3b : Aménageme...</td> </tr> <tr> <td>Phase 4 : Chaussée Nor...</td> </tr> <tr> <td>Phase 5 : Chaussée Sud ...</td> </tr> </table>	Nom	Sous-projet par défaut (P...)	Phase 1 : 1/2 Giratoire ...	Phase 2 : 1/4 Giratoire ...	Phase 3 : 1/4 Giratoire ...	Phase 3b : Aménageme...	Phase 4 : Chaussée Nor...	Phase 5 : Chaussée Sud ...	Générer les planches Début de p... 26/06/2019 8 : 0 Fin de phase 23/07/2019 15 : 0 Multiple <input checked="" type="checkbox"/> 1 SEMAINES 2	Fond de plans Fond de plan Plan final- 3 Gabarit Gabarit par défaut
Nom													
Sous-projet par défaut <input checked="" type="checkbox"/> 1													
Nom													
Sous-projet par défaut (P...)													
Phase 1 : 1/2 Giratoire ...													
Phase 2 : 1/4 Giratoire ...													
Phase 3 : 1/4 Giratoire ...													
Phase 3b : Aménageme...													
Phase 4 : Chaussée Nor...													
Phase 5 : Chaussée Sud ...													
		Etiquettes Liens Etiquettes Etiquette par défaut Couleur Noir 4 Pointillés											
Remplacer 5 Ajouter Supprimer													
OK 6 Annuler													

- 7) “OK” : will create the book.

Optionnellement :

It is possible to add different sequences one after the other. To do this, proceed as above, but before clicking “Apply”, choose new parameters and click “Add”. When everything is added, click “Apply”.

For example below, 4 monthly pages were first created (from 2019/01/01 to 2019/05/01), then 7 daily pages were added:

Création d'un carnet de phasage

Phasage Nom : <input type="text" value="Création d'un carnet de phasage"/> Type : <input type="button" value="Sequentiel"/>	Fond de plans Fond de plan : <input type="button" value="Carte-Zone ..."/> Gabarit : <input type="button" value="Gabarit par déf..."/>	Etiquettes Liens Etiquet... : <input type="button" value="Etiquette simple"/> Couleur : <input type="button" value="■ Noir"/> Taille : <input type="button" value="1"/> <input type="button" value="Pointillés"/>	Générer les planches Début d... : <input type="text" value="01/05/2019"/> <input type="button" value="..."/> 8 : 0 Fin de p... : <input type="text" value="07/05/2019"/> <input type="button" value="..."/> 1f : 0 Multiple : <input checked="" type="checkbox"/> 1 <input type="button" value="JOURS"/>																																												
<table border="1" style="width: 100%; border-collapse: collapse; font-size: small;"> <thead> <tr> <th style="width: 15%;">Nom</th> <th style="width: 15%;">Début</th> <th style="width: 15%;">Fin</th> <th style="width: 50%;">Plan</th> </tr> </thead> <tbody> <tr> <td>Mois du 01-02-19</td> <td>01/02/2019 08:00</td> <td>01/03/2019 08:00</td> <td><input type="button" value="Cartoucherie TOULOUSE-..."/></td> </tr> <tr> <td>Mois du 01-03-19</td> <td>01/03/2019 08:00</td> <td>01/04/2019 08:00</td> <td><input type="button" value="Cartoucherie TOULOUSE-..."/></td> </tr> <tr> <td>Mois du 01-04-19</td> <td>01/04/2019 08:00</td> <td>01/05/2019 08:00</td> <td><input type="button" value="Cartoucherie TOULOUSE-Z..."/></td> </tr> <tr> <td>Journée du 01-05-19</td> <td>01/05/2019 08:00</td> <td>02/05/2019 08:00</td> <td><input type="button" value="Carte-Zone de travaux"/></td> </tr> <tr> <td>Journée du 02-05-19</td> <td>02/05/2019 08:00</td> <td>03/05/2019 08:00</td> <td><input type="button" value="Carte-Zone de travaux"/></td> </tr> <tr> <td>Journée du 03-05-19</td> <td>03/05/2019 08:00</td> <td>04/05/2019 08:00</td> <td><input type="button" value="Carte-Zone de travaux"/></td> </tr> <tr> <td>Journée du 04-05-19</td> <td>04/05/2019 08:00</td> <td>05/05/2019 08:00</td> <td><input type="button" value="Carte-Zone de travaux"/></td> </tr> <tr> <td>Journée du 05-05-19</td> <td>05/05/2019 08:00</td> <td>06/05/2019 08:00</td> <td><input type="button" value="Carte-Zone de travaux"/></td> </tr> <tr> <td>Journée du 06-05-19</td> <td>06/05/2019 08:00</td> <td>07/05/2019 08:00</td> <td><input type="button" value="Carte-Zone de travaux"/></td> </tr> <tr> <td>Journée du 07-05-19</td> <td>07/05/2019 08:00</td> <td>08/05/2019 08:00</td> <td><input type="button" value="Carte-Zone de travaux"/></td> </tr> </tbody> </table>				Nom	Début	Fin	Plan	Mois du 01-02-19	01/02/2019 08:00	01/03/2019 08:00	<input type="button" value="Cartoucherie TOULOUSE-..."/>	Mois du 01-03-19	01/03/2019 08:00	01/04/2019 08:00	<input type="button" value="Cartoucherie TOULOUSE-..."/>	Mois du 01-04-19	01/04/2019 08:00	01/05/2019 08:00	<input type="button" value="Cartoucherie TOULOUSE-Z..."/>	Journée du 01-05-19	01/05/2019 08:00	02/05/2019 08:00	<input type="button" value="Carte-Zone de travaux"/>	Journée du 02-05-19	02/05/2019 08:00	03/05/2019 08:00	<input type="button" value="Carte-Zone de travaux"/>	Journée du 03-05-19	03/05/2019 08:00	04/05/2019 08:00	<input type="button" value="Carte-Zone de travaux"/>	Journée du 04-05-19	04/05/2019 08:00	05/05/2019 08:00	<input type="button" value="Carte-Zone de travaux"/>	Journée du 05-05-19	05/05/2019 08:00	06/05/2019 08:00	<input type="button" value="Carte-Zone de travaux"/>	Journée du 06-05-19	06/05/2019 08:00	07/05/2019 08:00	<input type="button" value="Carte-Zone de travaux"/>	Journée du 07-05-19	07/05/2019 08:00	08/05/2019 08:00	<input type="button" value="Carte-Zone de travaux"/>
Nom	Début	Fin	Plan																																												
Mois du 01-02-19	01/02/2019 08:00	01/03/2019 08:00	<input type="button" value="Cartoucherie TOULOUSE-..."/>																																												
Mois du 01-03-19	01/03/2019 08:00	01/04/2019 08:00	<input type="button" value="Cartoucherie TOULOUSE-..."/>																																												
Mois du 01-04-19	01/04/2019 08:00	01/05/2019 08:00	<input type="button" value="Cartoucherie TOULOUSE-Z..."/>																																												
Journée du 01-05-19	01/05/2019 08:00	02/05/2019 08:00	<input type="button" value="Carte-Zone de travaux"/>																																												
Journée du 02-05-19	02/05/2019 08:00	03/05/2019 08:00	<input type="button" value="Carte-Zone de travaux"/>																																												
Journée du 03-05-19	03/05/2019 08:00	04/05/2019 08:00	<input type="button" value="Carte-Zone de travaux"/>																																												
Journée du 04-05-19	04/05/2019 08:00	05/05/2019 08:00	<input type="button" value="Carte-Zone de travaux"/>																																												
Journée du 05-05-19	05/05/2019 08:00	06/05/2019 08:00	<input type="button" value="Carte-Zone de travaux"/>																																												
Journée du 06-05-19	06/05/2019 08:00	07/05/2019 08:00	<input type="button" value="Carte-Zone de travaux"/>																																												
Journée du 07-05-19	07/05/2019 08:00	08/05/2019 08:00	<input type="button" value="Carte-Zone de travaux"/>																																												

Notes :

- To delete a page: highlight it and click on “Delete”.
- The position of the pages can be changed using the drag&drop