

## Managing statuses

In deliverables, by default, the areas affected by the works inherit the conditional formatting defined in your label model.

To know the status of each of your areas, it is useful to work with their “statuses”.

There are 4 statuses:

- « **To do** », when one or more tasks are being carried out at that location,
- « **Started** », when at least one task has worked at this location but other tasks are to work there later,
- « **Finished** », when all tasks have finished working at this location,
- « **In progress** », when planned tasks have not yet started at that location.

There are also 2 specific area statuses:

- « **Impact** », when an area is impacted by work being carried out in another area,
- « **Right-of-Way (ROW)** », when work on an axis requires more space than the simple geography of the work.

Statuses colors are defined:

- By default in the **Options > Properties > Project properties** menu

The screenshot shows the 'Project properties' dialog box. The 'Default color of the status:' section is highlighted with a green border. It contains the following color selection options:

Status	Color	Hex Code
To do:	Red	#ff0000
In progress:	Blue	#0000ff
Grids color	Orange	#ff9f00
Finished:	Green	#00ff00
Right-of-way (RoW)	Orange	Orange
Impact	Dark Red	#a52a2a

- For each deliverable, from your deliverable, in the upper menu, on the “Areas and axes status” tab (the small arrow to the right, on the left of the color, allows you to diffuse the color of the status on the following boards).

